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DAF  B776 D&D Technology
1DRRSRU120 Remote Operating SRS Ph I - Design/LLP 40 22MAY00 25JUL00

1DSBIRD130 B776/777 Hard Side SRU Facility Modifications 42 22MAY00 27JUL00

1DSBIRD150 B776/777 Hard Side SRU Procedure Development 64 22MAY00 30AUG00

1DSBIRD140 B776/777 Hard Side SRU (ITC) Procure/Install 81 22MAY00 27SEP00

1DRRSRU125 Remote Operating SRS - Final Assembly @ PAR 37 26JUL00 21SEP00

1DSBIRD160 B776/777 Hard Side SRU (ITC) Training 13 31AUG00 21SEP00

1DRRSRU130 Remote Operating SRS - Acceptance Test @ PAR 27 22SEP00 02NOV00

1DSBIRD170 B776/777 Hard Side SRU IVR 87 28SEP00 15FEB01

1DRRSRU115 Remote Operating SRS - Facility Mods 152 03NOV00 05JUL01

1DRRSRU172 Remote Operating SRS - System Installation 52 09JUL01 26SEP01

1DRRSRU174 Remote Operating SRS - Cold Startup 31 27SEP01 14NOV01

1DRRSRU180 Remote Operating SRS -Phs IV Startup in B776/777 37 15NOV01 16JAN02

1DRRSRU200 FY01 Remote Operating SRS Maintenance 9 17JAN02 30JAN02

1DRRSRU300 FY02 Remote Operating SRS Maintenance 284 31JAN02 29APR03

1DRRSRU400 FY03 Remote Operating SRS Maintenance 285 30APR03 28JUL04
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 15:12
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